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Agency/Entity
AFRS Outbound 

Interface Server 

AFRS Outbound 

Transaction 

Interfaces

AFRS Inbound 

Transaction 

Interfaces

Decommission 

Legacy Interfaces

Future ERP 

implementation

Administrative Office of the Courts*  C   NS 

Attorney General, Office of the* P C    

Department of Children, Youth and Families  C C  NS 

Department of Commerce* C C    

Department of Corrections P C**    

Department of Ecology* P C  NS NS 

Department of Enterprise Services C C**    

Department of Fish and Wildlife C C    

Department of Health* C C**    

Department of Labor and Industries* C C C  NS 

Department of Licensing C C C   

Department of Natural Resources* P C
P (12/21-1/8) pt 1

S (2/16-3/31) pt 2**
 NS 

Department of Revenue*  C** P**   

Department of Social and Health Services C C C NS NS 

Department of Transportation  C   NS 

Employment Security Division C C** C   

Health Care Authority* C C C  NS 

Legislative Evaluation and Accountability Program C    NS 

Lottery Commission, State* C C    

Office of Financial Management     P

State Auditor's Office C C    

Student Achievement Council  C    

Superintendent of Public Instruction*  C**   NS 

Treasurer, Office of the State P    NS 

Utilities and Transportation Commission  C C   

The focus of this agency summary is on the work outlined by the integration plan for phase 0: ERP readiness, 

specifically to standardize AFRS interfaces in preparation for OneWa implementation for phase 1a: core financials.  

Only agencies identified as requiring a standard AFRS interface are listed below. 

Please note complex interfaces may begin during phase 0 but recognize that work will continue into Phase 1a.  
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